COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
DONALD L.. WOLFE, Director Telephone: (626) 458-5100
www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460
, IN REPLY PLEASE
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The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT

APPROVAL OF VARIOUS SUPPLEMENTAL AGREEMENTS
KLEINFELDER, INC., AND MANAGEMENT SPECIALTY SERVICES, INC.
AGREEMENTS PW-12231 AND PW-11847; C.P. 70787

SUPERVISORIAL DISTRICT 1

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Award and authorize the Director of Public Works to execute the following
Supplemental Agreements: ’

1. Supplemental Agreement 1 to Consultant Services Agreement PW-12231
with Kleinfelder, Inc., to provide continued inspector of record services for a
$950,000 not-to-exceed amount.

2. Supplemental Agreement 1 to Consultant Services Agreement PW-11847
with Management Specialty Services, Inc. (MSS), to provide continued
administrative and document control support services for a $900,000
not-to-exceed amount.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended action will provide sufficient funding for both Kleinfelder
and MSS to continue providing professional services through completion of the
replacement project.

Kleinfelder, Inc. - Supplemental Agreement 1

On October 3, 2000, your Board awarded Agreement PW-12231 to Kleinfelder for
$4,372,936 to provide inspection services for the project. Since execution of this
Agreement, several factors have increased Kleinfelder's projected staff costs for
services beyond those originally anticipated:

* The Office of Statewide Health Planning and Development has become more
stringent in the types of issues and changes that require Post Approval
Documentation (PAD). PADs consist of instructional bulletins and/or change
orders that document changes with any necessary plans, details, calculations,
specifications, and construction change cost estimates. These PADs need to be
reviewed by the inspectors and coordinated into their documents to insure proper
field inspections. The increase in required PAD is over and above historical
precedent and has required the Inspector of Record to provide significantly more
staff in the administration of these documents.

* The project construction schedule and the time period during which Kleinfelder is
required to provide services has been extended for reasons beyond Kleinfelder's
control. These extensions were attributed to an extended site preparation phase
when Kileinfelder was providing inspection for grading, shoring, and site utilities;
an extended bid period; higher than normal rainfall; and the California wildfires
experienced in 2004 that closed down the project's steel fabrication plant and
delayed construction and construction-related services.

= Key members of Kleinfelder's inspection staff resigned and were replaced at
current competitive labor rates, which were higher rates than the anticipated cost
of living increases included in the Agreement. The impact reduced the available
funds within the Agreement by requiring Kleinfelder to pay more than originally
proposed for equally qualified individuals to replace those resigning.



The Honorable Board of Supervisors
July 6, 2006
Page 3

Management Specialty Services, Inc. — Supplement Agreement 1

On June 16, 1998, your Board awarded Agreement PW-11847 to MSS for $5,400,000
to provide administrative and document control support services and staff for the
LAC+USC Medical Center Replacement Project. Delays associated with both
preconstruction and construction activities beyond MSS' control as well as requests for
staffing and support services at levels beyond what was originally projected for the
Agreement have depleted the remaining Agreement funds. Had the original
construction completion date remained in 2006, the remaining funds would have been
sufficient for MSS to provide uninterrupted support to the project team. However, with
the construction completion date now in 2007, the remaining Agreement funds will not
be sufficient to continue the required level of support through the construction
completion and project closeout.

Construction Schedule

The current completion date in the Construction Contract is April 26, 2007. However,
when your Board approved a change order to settle disputed issues with
McCarthy/Clark/Hunt (MCH) on November 1, 2005, it was stated that MCH was
reflecting 43 days of delay in their schedule, and if MCH failed to recover this delay, the
County waived its rights to recover liquidated damages. Since then, MCH has
recovered 3 of the 43 days. If MCH does not recover the remaining 40 days, it would
extend the construction completion date to June 5, 2007. Because of this possibility,
the recommended Supplemental Agreements with Kleinfelder and MSS are based on a
June 2007 completion schedule.

Implementation of Strategic Plan Goals

This action meets the County Strategic Plan Goal of Fiscal Responsibility as the
proposed action will help to insure the proper resources are available for a successful
investment in public infrastructure.

FISCAL IMPACT/FINANCING

On April 11, 2006, your Board approved a revised total project budget of $829,886,000.
The project budget is funded from the combination of Federal Emergency Management
Agency grant and short- and long-term borrowing. Approval of this action will not
require an increase to the project budget. Sufficient funds are available in the approved
total project budget for these Supplemental Agreements.
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The recommended Supplemental Agreements will bring the total Agreement amounts to
+$4,622,936 with Kleinfelder for inspection services and $6,300,000 with MSS for
administrative and document control support services. The recommended supplements
will be funded from existing contingency funds already included in the current project
budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Agreements with both Kieinfelder and MSS include
the standard Board-directed clauses that provide for Contract termination, renegotiation,
hiring qualified displaced County employees, and consideration of Greater Avenues for
Independence Program/General Relief Opportunity for Work participants for future
employment. The Supplemental Agreements will require Kleinfelder and MSS to fully
comply with Los Angeles County Code Chapter 2.200 (Child Support Compliance
Program) and Chapter 2.203 (Contractor Employee Jury Services Program). The
Supplemental Agreements will require that the contractor notify its employees, and shall
require each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under Federal income tax laws.

ENVIRONMENTAL DOCUMENTATION

On June 6, 2000, your Board certified the Environmental Impact Report/Environmental
Assessment for the project. Approval of this action does not result in any environmental
impacts not already considered in those environmental documents.

CONTRACTING PROCESS

Kleinfelder, Inc. - Supplemental Agreement 1

On October 3, 2000, your Board awarded Agreement PW-12231 to Kleinfelder for
$4,372,936 to provide inspection services for the project. We are now recommending
award of Supplemental Agreement 1 for a $950,000 not-to-exceed fee with Kleinfelder.
This Supplemental Agreement will bring the total Agreement amount to $5,322,936,
which is an increase of approximately 21.72 percent to the original Agreement.
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Management Specialty Services, Inc. — Supplement Agreement 1

On June 16, 1998, your Board authorized Agreement PW-11847 for $5,400,000 with
MSS to provide administrative and document control support services for the project.
We are now recommending award of Supplemental Agreement 1 for a $900,000
not-to-exceed fee with MSS. This Supplemental Agreement will bring the total
Agreement amount to $6,300,000, which is an increase of approximately 16.67 percent
to the original Agreement.

The recommended fees are considered appropriate for the work involved and are
consistent with the County's standards for work of similar complexity and scope.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Not applicable.

CONCLUSION

We have reviewed this issue with the Project Advisory Committee. Please return an
adopted copy of this letter to the Chief Administrative Office (Capital Projects Division)
and Public Works.

Respectfully submitted,

SLE A

/2r DONALD L. WOLFE DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
RLB:pdw

Kieinfelder-MSS SA 1- Board Letter Draft 16.doc

cc: County Counsel
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)
Department of Public Social Services (GAIN'GROW Program)



